
2/3/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Assess ability of PSAPs CPE to support CAS, etc Blue Ridge 90% 452 452 Visited all PSAPs to inventory equip

Make initial contact w/ 911 service provider Blue Ridge 40% 106.75 106.75
Draft Phase I request letters for WSPs Blue Ridge 80% 8 8 Craig/Floyd/Vinton incomplete

Draft Cost recovery funding requests Blue Ridge 95% 45 45 All requests submitted, 5% for changes

Report project status to PSAP managers Blue Ridge 10% 71 71

682.75 682.75

0 0

Issue Comments
Task (2)

Blue Ridge PSAPS
Sept 24, 2002 - Oct 31, 2002

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Active Tasks

Completed Tasks

Atlantic Technology Consultants, Inc.

Actions Proposed to Resolve Issue
Make contact with LECs by end of November
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